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614 Magnolia Avenue
Ocean Springs, MS 39564
Phone 228.818.9626

Fax 228.818.9631

August 16, 2010

Mr. Steve Tzhone (6SF-RA)

Superfund Remedial Project Manager
U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

Re:  San Jacinto River Waste Pits Superfund Site
Monthly Progress Report No. 9 for July 2010/August 2010;
U.S. EPA Region 6, CERLCA Docket No. 06-03-10 UAO for RI/FS
Project Number: 090557-01

Dear Mr. Tzhone:

Attached please find the Monthly Progress Report No. 9 July 2010/August 2010. This report
was prepared on behalf of the San Jacinto Group (International Paper and McGinnes
Industrial Maintenance Corporation) for the San Jacinto River Waste Pits Superfund Site in
Clearview, Texas. Should you have any questions, please contact me at (228) 818-9626 or

email me at dkeith@anchorgea.com.

Sincerely,

[ ougsed

David C. Keith

Project Coordinator

www.anchorqea.com
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cc: Phil Slowiak, International Paper
Andrew Shafer, MIMC

Jennifer Sampson, Integral Corp.

Attachments
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Monthly Progress Report No. 9 July 2010/August 2010
Submitted August 16, 2010
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RIFS
Clearview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study
(RI/FS) at the San Jacinto River Waste Pits Superfund Site in Clearview, Texas (USEPA Region 6,
CERCLA Docket No. 06-03-10 UAO for RIFS) was issued on November 20, 2009. The
Respondents include International Paper Company (IP) and McGinnes Industrial Maintenance
Corporation (MIMC).

A. Summary of Work Performed —July 2010/August 2010

The Respondents, Anchor QEA, and Integral Consulting completed work on the following tasks:
e Submitted Monthly Progress Report No. 8 on July 15, 2010.

e Provided EPA draft responses to comments on Fate and Transport Memorandum on July
17, 2010 and reviewed comments/responses with agencies in a conference call on July
19, 2010. Provided EPA a revised draft response to comments on July 27, 2010.

O Provided EPA and TCEQ with flow data from Lake Houston on July 21, 2010, in
response to the agencies’ request for these data.

e Participated in a conference call with EPA Legal Counsel on August 2, 2010, to discuss
Site History revisions in the RI/FS Work Plan.

e Met with EPA, TCEQ, and the trustees in Austin, TX on August 12, 2010, to discuss
technical comments from EPA on the Tissue Sampling and Analysis Plan and the
Technical Memorandum on Bioaccumulation.

e Worked with TxDOT and received a finalized access agreement with TxDOT for soil
sampling in their right-of-way, and for planned RI/FS borings in the western
impoundment of the Site.

e Completed the field collection of soil samples in the TxDOT right-of-way on August 12,
2010.

B. Summary of Agency Communications

The written communications between Respondents and EPA subsequent to the issuance of the
UAO are summarized in the attached Table 1.
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C. Summary of Sampling Results

e Additional preliminary chemistry results for sediment samples collected in May 2010
were received by Integral during the reporting period. Preliminary results were
recorded, and transferred to the data validation firm for validation.

e Data validation was completed, and all validated data were received by Integral on
August 12, 2010. Data management steps to address changes resulting from data
validation are in progress.

D. Problems, Delays and Solutions

e EPA and Respondents have been working and will continue to work through the Site
history section of the RI/FS.

E. Projected Work for Next 2 Reporting Periods —August/September 2010

The Respondents, Anchor QEA, and Integral Consulting expect to complete the following tasks
during the remainder of the month of August and during September 2010:

e Prepare a letter addendum for the Sediment Sampling and Analysis Plan to include three
surface sediment samples in Cedar Bayou. These samples would be taken for
characterization of Cedar Bayou as a potential background location for collecting large
fish tissue.

e Prepare responses and a Draft Final of the Fate and Transport Memorandum.

e Submit proposed schedule for delivery of a Chemical of Potential Concern Technical
Memorandum to EPA for input.

0 Initiate sediment data analyses related to this memorandum.

e Prepare a Soil Sampling and Analysis Plan.

e Prepare a Groundwater Sampling and Analysis Plan to be submitted on October 4, 2010.

e Prepare a schedule for development of a Chemical of Potential Concern Technical
Memorandum.

e Continue to work with EPA, Big Star Barge & Boat Company, and TxDOT on Site access
issues.

e Conduct soil sampling for the remaining soil borings in the western impoundment of the
Site.
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e Respond to final agency comments on the Site History for the RI/FS Work Plan, and
finalize the RI/FS Work Plan.
e Begin preparation and mobilization for tissue sampling.

F. Schedule

e The overall Draft project schedule was updated in the Draft Final RI/FS Work Plan and is
attached. All future progress reports will include the most current RI/FS Schedule.

Prepared by:
David C. Keith

Project Coordinator
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Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents Respondents Response from EPA Date EPA Communication Summary Notes
Submittal Communication Summary
Date
12/4/2009 Required Notifications pursuant to Paragraphs 51 None NA Provided notice of intent to comply and “sufficient
and 75 of UOA cause” defenses and identified Project Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site |None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 |Copy of Response from Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
12/18/2009  |Status Report on Site Access 1/12/2010 Actions to date did not constitute "best Respondents and EPA spoke regarding the matter in
efforts” to gain access. further detail on 1/8/10.
12/21/2009  |HASP None NA
12/21/2009  JAnchor QMP None NA
12/21/2009 Integral QMP None NA
1/7/2010 Request for comments regarding access agreement  |None NA
for Big Star Barge & Boat Company
1/11/2010 Proposed Draft AOC for time critical removal action |1/12/2010 Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
for comment. Time critical removal action
requires imminent and substantial
endangerment finding.
1/12/2010 Copy of Consent Form for Site Access from Big Star [None NA
Barge & Boat Company
1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute “best
efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes [None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
1/15/2010 Update Regarding Respondents' Efforts to Obtain 1/21/2010 Efforts to obtain Site access are
Access Agreement, Response to Letter from Barbara "encouraging."
Nann and Request for Extension
1/20/2010 Correspondence from Port of Houston Authority None NA
regarding access
1/21/2010 Copies of Site Access Letter From Attorney for 1/22/2010 EPA requested another copy of the letter
McGinnes Heirs
1/21/2010 Correspondence with Port of Houston Authority None NA
Regarding revised fence alignment
1/22/2010 Copies of Site Access Letter From Attorney for None NA

McGinnes Heirs




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents Respondents Response from EPA Date EPA Communication Summary Notes
Submittal Communication Summary
Date
1/25/2010 Copies of Letters Sent to Gary Gladfelter and Tanya |None NA
Ammons Regarding Site Access
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
1/27/2010 Copy of Correspondence with Big Star Barge & Boat|None NA
Company Regarding Site Access
1/27/2010 EPA’s response to Respondents’ proposed AOC None EPA will give Respondents additional time
regarding Time Critical Removal Action to respond as to whether Group wants to
enter into AOC for Site stablization.
1/29/2010 Copy of Revised Consent Form for Site Access from |None NA
Big Star Barge & Boat Company
2/2/2010 Copy of Correspondence with Big Star Barge & Boat|None NA
Company Regarding Site Access
2/4/2010 Respondents’ proposed changes/comments on 3/5/2010 Awaiting finalization of action memo for
proposed AOC for Time Critical Removal Action site stabilization before making additional
changes to the AOC for site stabilization.
2/10/2010 Draft Memorandum San Jacinto River Waste Pits Non NA
Superfund Site Time Critical Removal Action
2/11/2010 Copy of Revised Consent Form for Site Access from |None NA
Big Star Barge & Boat Company
2/11/2010 Copy of executed Consent Form for Site Access from|2/17/2010 EPA approved of the form and will await an
Big Star Barge & Boat Company access agreement allowing for the RI/FS to
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP  |None Comments received March 10, 2010
Correspondence to EPA regarding update to
2/16/2010 Respondents' efforts to obtain access to the site None NA
Follow up meeting conducted with EPA,
Submitted the Agency Review Draft of the Quality TCEQ and Trustees on March 16 and
Assurance Project Plan and Field Sampling Plan for |Consolidated comments comment/response table developed for
2/17/2010 Sediment Sampling received on March 10, 2010 |submittal with Draft Final report Draft Final document submitted on 4/9/2010.
Sampling Plan for sediment sampling on February EPA will forward for review to EPA's
2/18/2010 17, 2010. 2/19/2010 financial assurance expert.
Correspondence from MIMC regarding financial EPA will forward for review to EPA's
2/18/2010 assurance bond. 2/19/2010 financial assurance expert.
Copy of presentation regarding Short-Term
2/19/2010 Communications Plan None NA




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents Respondents Response from EPA Date EPA Communication Summary Notes
Submittal Communication Summary
Date
Letter to Barbara Nann regarding MIMC's
responsibility to provide access to the V.C.
2/22/2010 McGinnes, Trustee tract. None NA
Draft Sediment Sampling and Analysis Plan
Comment Review Meeting Minutes
3/18/2010 March 16, 2010, TCEQ, Austin Texas None NA
Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email on
4/7/2010 for the TCRA sampling None NA March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA  JJune 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
Project Plan and Field Sampling Plan for sediment
4/9/2010 sampling None NA
Submitted Monthly Progress Report No. 5 on April
4/15/2010 15, 2010 None NA
Approval letter from EPA for
implementation of the RI/FS Sediment Agency requested replacement pages for Final
4/26/2010 QAPP/SAP. QAPP/SAP.
Submitted replacement pages to EPA, TCEQ and the
4/30/2010 trustees for the Final SAP/QAPP on April 30, 2010 . [None NA
Submitted the Draft Chemical Fate and Transport
Modeling Study design and sampling and analysis
5/11/2010 plan addendum on May 11. None NA
Submitted to TxDOT as part of effort to obtain
Submitted a Soil Sampling and Analysis Plan for the access into the TxDOT right-of-way for RI/FS and
5/14/2010 TxDOT right-of-way to TXDOT and EPA. None NA TCRA activities.
Submitted Monthly Progress Report No. 6 on May
5/17/2010 17,2010 None
Submitted revised TXxDOT right-of-way sampling
5/21/2010 and analysis plan. None Comments received from TxDOT on May 25, 2010.
EPA agreed to recommendations and asked
Submitted email outlining sediment sampling and that human health locatons on west bank be |Human health locations on west bank moved with
5/25/2010 analysis deviations. 5/26/2010 reconsidered. EPA concurrence in email on May 28, 2010.
Submitted revised TXDOT right-of-way sampling TxDOT approved the revised sampling and analysis
5/27/2010 and analysis plan. None plan on June 11, 2010.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from EPA Date

EPA Communication Summary

Notes

Submitted email summary of VOC data from

EPA concurred that no further VOC

5/28/2010 __|sediment sampling. 5/28/2010 analyses were required.
Response to 6/4/10 email from Barbara Nann
regarding access for 3 soil samples in western
6/7/2010 impoundment.
Submitted Draft Tissue Sampling and Analysis Plan
and Draft Technical Memorandum on
6/11/2010 Bioaccumulation Modeling on June 11, 2010. None
Submitted Monthly Progress Report No. 7 on June
6/15/2010 15, 2010 None
Submitted comments and responses on Draft RI/FS
6/25/2010 Work Plan None
Email from B. Nann forwarding edits to
7/9/2010 Submitted Revised Draft RI/FS Work Plan 7/12/2010 RI/FS work plan.
Submitted Monthly Progress Report No. 8 on July
7/15/2010 15, 2010. None
Email from S. Tzhone forwarding two
Provided EPA a draft response to comments on the additional comments on the Fate and
7/27/2010 Draft Fate and Transport Memorandum Review. 8/12/2010 Transport Modeling Memorandum
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[[*] Task Meme Duration | Start Finist
1 Preliminary Site Characterization Report Studies and Preparation 473 days Mon 1/18/10 Wed 11/9/11
2 San Jacinto Sediment Sampling and Analysis Plan 75 days Mon 1/18/10 Fri 4/30/10
3 Draft Sediment QAFPIFSP 23 gays Maon 111810 wea 2/17/10
4 Agency Review 15 days Thu 2118110 Wed 3/10/10
5 Final Sediment SAP Submtted 22 days Thu 311/10 Fri4/g/10
€ EPA Aoproval of Sediment SAP 1€ days Men 4/12/10 Fri 4/30/10
7
] Fleld Sampling, Sed/ment Study 123 days Mon 5/3/10  Wad 10/20/10
] Mobilization/Field Implementaticn 3C days | Mon 5/3/10 Fri 6/11/10
13 Lakoratory Analysis 35 days | Mon 6114/10 Fri 7/30/10
11 Data Validation 3C days Mon 8/2/10 Fri 9/10/10
12 Data Management 28 days Mon 9113710 Wed 10/20/10
13
i1 RIIFS Work Plan and SLERA 96 days Fri 41910 Fri R20/10
13 Draft of Work Fian and SLERA 1 day Fri 4)9/10 Fri4/g/10
18 Agency Review 45days | Mon4/12/10 Fri6/11/10
17 Final RI/FS Work Plan and SLERA 3C days Man 61410 Fn 7/23/10
13 EPA Approval of RIfFS Work Plan 2Cdays | Mon 7126010 Fri 8/20/10
13
20 Groundwator QAPP/FSP 75days  Mon 8/23/10 Fri 12/3110
21 Draft Groundwater QAPP/FSP 30days | Man B/23/10 Fri 10/1/10
F] Agency Review 3Cdays  Mon 104710 Fri17/12110
23 Final Groundwater QAPP/FEP Submitted 1Cdays = Mon 11/15110 Fri 11/26/10
24 EPA Approval of Groundwater QAFP/FSP Sdays | Mon 11/29/10 Fri 12/3/10
25
FL] Fleld Sampling, Groundwater 105 days = Mon 12/6/10 Fri 4/29/11
Fi Mobilization/Well Installation 2Cdays| Mon 12/6/10 Fri1zr31/10
23 Sampling & days Mon 1/3/11 Fri 177711
29 Laboratory Analysis iCdays | Man 110111 Fri2/18/11
30 Dsta Valigation 2Cdays | Man 2/21/11 Fri3A8/1
31 Data Managerment 30days | Mon 32111 Frid/28/11
32
33 Tachnical Memorandum on Fate & Transport Madaling 107 days Mon 4/12/10 Tue A7/10
3 Draft Tech Memo or Fate & Transpott Modeling & QAPP/FSP 23 days Men 4/12/10 Wed 5/12/10
33 Agency Review 4% days Thu 5113110 Wed 7/14/10

G Final Tech. Memo. and QAPF/FSP Submitted 24 gays Thu 7715110 Tue 8/17/10
37 EPA Approval of Tech. Memo. On Fate&Transpert Modeling Memo and QARPP/FSP 1£ days Wed 8/18/10 Tre 9710
33
39 Fleld 8ampling, Fate &Transport Study 284 days Wed 9/8/10  Mon 10/10/11
40 Mobilization and Field Study 12C days Wed 2/8/12 Tue 2/22/11
41 Calibrate/validate anc Test Mocels 60 days Wed 2/23i11 Tue 5/17/11
42 Model Presentation C days Tue 517111 Tue 517/11
43 Submit Draft F&T Modeling Report 3E days Wed 511811 Tue 7/5/11
Ex) Agency Review and Response 4£ days Wed 7/611 Tue 9611
a5 Final F&T Modeling Repart 24 days Wed 9711 Mon 10/10/11
a5 '
47 Tachnical M dum on B lation 135days ~ Mon 4/12/10 Fri 10/1110
43 Draft Tech. Memo. on Eicaccumulation & QAPP/FSP 45 days Men 4112110 Fri 8/11/10
439 Agency Review 45 days Mon 6/14/10 Fri8/13/10
50 Final Tech Memo on Bioaccumulation Submitted 2Cdays| Mon@f16/10 Fris/icrio
51 EFA Aoproval of |eck Memo on Bioaccumulation & UARPIFSP 1o days | Mon 913170 Fri w0
52

353 | Fleld Sampling Tissue 123days Mon 10/4/10  Wed 3/23/11
54 Mobilization and Feld Study 3Cdays  Maon 10/4/10 Fri 14/12/10
35 Laktaratory Analysis 3£ days Mon 11115710 Fri 12731710
56 Data Valigation 3C days | Mon 1/3/11 Fri21111
A7 Data Managemeant 2B days | Mon2(14/11|  Wed 3/23/11
53
53 Soil QAPPIFSP 130 days | Mon 75110 Fri 12/34/10
&0 Draft So| QAPP/FSP 5C days Mon 75010 Fri /1010
] Agency Review 4£ days Man 9/13/10 Fri 11/12/10
B2 Final So| QAPP/FSP Suhmitted 20 days Mon 11/15/10 Fri 12/10/10
63 EPA Approval of Soil QAPP/FSP 1€ days Mon 12/13/10 Fri 12431710
& |
63 Fleld Sampling Soll 1Z3days  Mon 126110 Wed 5/25/11
[ Mobilzation and Fiald Study 3C days Man 12/86/10 Frit/14/11
&7 Lakoratory Analysis 35 days | Men 11711 Fri 3/4/11
) Data Validation 3C days | Mon 3/7/11 Fri 4/15/11
63 Dats Managerment 28 days | Mund4(18/11  Wed 525/11
70
71 Preliminary Site Characterization Repart 120 days Thu 52611 Wed 11/9/11
72 Draft FSC Report 40 days Thu 5/26/11  Wed 7/20/11
73 Agency Review 45 days Thu 7121/11 Wed 8/21/11
T4 Final FSC Report Sucmited 2C days Thu 972211 Wed 10/19/171
73 EPA Aoproval of PSC Report 1€ davs Thu 10/20/11 Wed 11/9/11
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Figure 8-1a

Schedule of Deliverables Pre Preliminary Site Characterization Report
SJRWP RI/FS Work Plan

SJRWP Superfund/MIMC and IPC
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